



பாரத மிகுமின் நிறுவனம்
Bharat Heavy Electricals Limited
Boiler Auxiliaries Plant
(A Govt. of India Undertaking)
Indira Gandhi Industrial complex, Ranipet- 632 406
INDIA

MAINTENANCE & SERVICES
M&S PLANNING

Phone : 04172 - 284623
Fax : 04172 - 241201
e-mail : manavalan@bhelmt.co.in

DT: 29.01.2011

CONTRACTOR COMPLETION REPORT

Details of Works executed by : M/S. Lakshmi Electrical Works,
103/8-1, Buddhar Street, S.K.M. Building.
Thuvakudimalai,
Tiruchirappalli-620 022.

SIN	Description	Remarks
01.	Name of work with brief particulars	Electrical petty Works (Annual Contract)
02.	Contract Work order No. and Date	EW:002/2008-2009/795 dt:11.07.2008
03.	Date of Commencement	11.07.2008
04.	Schedule date of completion	10.07.2010
05.	Actual date of completion	07/07/2009
06.	Details of compensation levied for delay ,if any	Nil
07.	Contract amount	Rs:20,00,000.00
08.	Gross amount of the work completed	Rs:21,98,595.00
09.	Whether the contractor employed qualified Engineer/Overseer during execution of work.	Yes
10.1	Did the contractor go for arbitration	No
2	If yes amount of claim	Nil
3	Amount received	Nil

MANAGER/M&S PLANNING

G. MANAVALAN
MANAGER
M & S PLANNING
BHEL / BAP / RANIPET - 632 406